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ESTIMATE RUN 11/10/2017

ESTIMATE SUMMARY 10:12:19

CONTID: C19705         ESTIMATE NO: 0010 FINL 2005

PCN: 19705-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 BOULDER EAST PERCENT TIME:

PROJECT NO: STA119A-063                   

SH 119 BOULDER EAST

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,413,335.44 PARTICIPATING $ $ 1,650.00

AWARD PROJECT AMT: 11,788,230.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 176,823.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.60

WORK DAYS

WORK DAYS

100.00%

-0.02

1,650.00

1,650.00

178,473.46

$

$

$

$

12,413,335.46

0.00

12,413,335.46

0.00

12,413,335.46

0.00

0.00

12,413,335.46

0.00

AMOUNT DUE 12,413,335.46 178,473.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 178,473.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

152.0 TIME ALLOW: 159

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2016

06/12/2017

06/12/2017

11/10/2017

03/03/2016

03/14/2016

04/19/2016

05/04/2016
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 1,021.000

0.000

202-00090  
 

11,486.251,021.000

0.00

1,021.000

EACH

11.25000

0010 *Removal of Curb and Gutter 66.000

0.000

202-00203  
 

1,452.0066.000

0.00

66.000

LF  

22.00000

0015 *Removal of Concrete Curb Ramp 121.000

0.000

202-00206  
 

51,425.00121.000

0.00

121.000

SY  

425.00000

0019 Rem of Asph Mat (Special) MCR 267.000

0.000

202-00226  
 

5,340.00267.000

0.00

267.000

SY  

20.00000

0020 *Removal of Asphalt Mat (Planing) 158,764.000

0.000

202-00240  
 

793,820.00158,764.000

0.00

158,764.000

SY  

5.00000

0025 *Removal of Ground Sign 2.000

0.000

202-00810  
 

330.002.000

0.00

2.000

EACH

165.00000

0030 *Removal of Sign Panel 315.000

0.000

202-00821  
 

28,350.00315.000

0.00

315.000

EACH

90.00000

0035 *Removal of Guardrail Type 3 2,280.000

0.000

202-01130  
 

12,540.002,280.000

0.00

2,280.000

LF  

5.50000

0040 *Removal of End Anchorage 19.000

0.000

202-01300  
 

3,515.0019.000

0.00

19.000

EACH

185.00000

0045 *Clean Culvert 5.000

0.000

202-04002  
 

17,500.005.000

0.00

5.000

EACH

3,500.00000

0050 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

1,850.00000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0054 Emb Matl (CIP) 59.000

0.000

203-00060  
 

2,950.0059.000

0.00

59.000

CY  

50.00000

0055 Blading 11.000

0.000

203-01500  
 

2,035.0011.000

0.00

11.000

HOUR

185.00000

0056 Potholing Potholing for guardrail installation 6.000

0.000

203-01597  
 

1,173.006.000

0.00

6.000

HOUR

195.50000

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.60000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

14.50000

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0072 Vehicle Tracking Pad MCR 1.000

0.000

208-00070  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

70.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0085 *Sweeping (Sediment Removal) 20.500

0.000

208-00106  
 

3,280.0020.500

0.00

20.500

HOUR

160.00000

0090 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

70.00000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *Reset Sign Panel 1.000

0.000

210-00815  
 

200.001.000

0.00

1.000

EACH

200.00000

0100 *Seeding (Native) 1.100

0.000

212-00006  
 

3,300.001.100

0.00

1.100

ACRE

3,000.00000

0105 *Soil Conditioning 1.100

0.000

212-00032  
 

2,860.001.100

0.00

1.100

ACRE

2,600.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00202  
 

0.000.000

0.00

0.000

SY  

3.50000

0115 Aggregate Base Course (Class 7) 6,691.000

0.000

304-07005  
 

284,367.506,691.000

0.00

6,691.000

CY  

42.50000

0120 Hot Mix Asphalt (Patching) (Asphalt) 592.100

0.000

403-00720  
 

71,052.00592.100

0.00

592.100

TON 

120.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 115,121.400

0.000

403-34751  
 

8,000,937.30115,121.400

0.00

115,121.400

TON 

69.50000

0126 Added Item (Dollar)/ -360.000

0.000

900-00006  
 

-360.00-360.000

0.00

-360.000

DOL 

1.00000

0127 HMA (Gr SX) (75) (PG 64-28) 1,989.200

0.000

403-34751  
 

166,694.961,989.200

0.00

1,989.200

TON 

83.80000

0130 *Guardrail Type 3 (6-3 Post Spacing) 1,551.000

0.000

606-00301  
 

36,448.501,551.000

0.00

1,551.000

LF  

23.50000

0131 Gdrail Ty 3 (6-3) Added Guardrail hand dig installation 363.000

0.000

606-00301  
 

10,236.60363.000

0.00

363.000

LF  

28.20000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *Transition Type 3G 6.000

0.000

606-01370  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0136 End Anchor Ty 3D MCR 6.000

0.000

606-01340  
 

6,270.006.000

0.00

6.000

EACH

1,045.00000

0137 Transition Ty 3G Guardrail item hand dig installation 2.000

0.000

606-01370  
 

3,570.002.000

0.00

2.000

EACH

1,785.00000

0140 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

18,535.0011.000

0.00

11.000

EACH

1,685.00000

0141 End Anchor (Flared) Guardrail item hand dig 
installation

1.000

0.000

606-02005  
 

1,840.001.000

0.00

1.000

EACH

1,840.00000

0143 *Concrete Sidewalk (6 Inch) 112.000

0.000

608-00006  
 

7,336.00112.000

0.00

112.000

SY  

65.50000

0144 *Concrete Curb Ramp 120.000

0.000

608-00010  
 

19,320.00120.000

0.00

120.000

SY  

161.00000

0145 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

67.00000

0150 *Curb and Gutter Type 2 (Section I-B) 66.000

0.000

609-21010  
 

1,848.0066.000

0.00

66.000

LF  

28.00000

0155 *Delineator (Flexible) (Type I) 373.000

0.000

612-00041  
 

33,383.50373.000

0.00

373.000

EACH

89.50000

0160 *Delineator (Flexible) (Type II) 641.000

0.000

612-00042  
 

58,875.85641.000

0.00

641.000

EACH

91.85000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Delineator (Flexible) (Type III) 182.000

0.000

612-00043  
 

17,108.00182.000

0.00

182.000

EACH

94.00000

0170 *Sign Panel (Class I) 686.250

0.000

614-00011  
 

13,827.94686.250

0.00

686.250

SF  

20.15000

0175 *Sign Panel (Class II) 1,955.250

0.000

614-00012  
 

56,995.541,955.250

0.00

1,955.250

SF  

29.15000

0180 *Steel Sign Support (2-Inch Round)(Post) 89.000

0.000

614-01512  
 

1,201.5089.000

0.00

89.000

LF  

13.50000

0185 *Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

510.003.000

0.00

3.000

EACH

170.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 152.000

0.000

614-01575  
 

2,432.00152.000

0.00

152.000

LF  

16.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12.000

0.000

614-01578  
 

3,000.0012.000

0.00

12.000

EACH

250.00000

0196 Detect Amp (Loop) (2) 7.000

0.000

614-72876  
 

6,965.007.000

0.00

7.000

EACH

995.00000

0197 Cast Iron Valve Box 3.000

0.000

619-75000  
 

2,160.003.000

0.00

3.000

EACH

720.00000

0200 *Construction Surveying 1.000

0.000

625-00000  
 

21,000.001.000

0.00

1.000

L S 

21,000.00000

0201 Const Surveying (Hour) Additional surveying hours 36.000

0.000

625-00001  
 

5,400.0036.000

0.00

36.000

HOUR

150.00000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Mobilization 1.000

0.000

626-00000  
 

650,000.001.000

0.00

1.000

L S 

650,000.00000

0210 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0215 *Epoxy Pavement Marking 1,105.000

0.000

627-00005  
 

72,930.001,105.000

0.00

1,105.000

GAL 

66.00000

0220 *Pavement Marking Paint (Waterborne) 3,122.000

0.000

627-00011  
 

104,587.003,122.000

0.00

3,122.000

GAL 

33.50000

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 2,884.000

0.000

627-30405  
 

54,796.002,884.000

0.00

2,884.000

SF  

19.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,866.400

0.000

627-30410  
 

31,530.402,866.400

0.00

2,866.400

SF  

11.00000

0235 Monument Box 3.000

0.000

629-01050  
 

3,705.003.000

0.00

3.000

EACH

1,235.00000

0240 *Flagging 4,111.500

0.000

630-00000  
 

111,010.504,111.500

0.00

4,111.500

HOUR

27.00000

0245 *Traffic Control Inspection 71.000

0.000

630-00007  
 

7,810.0071.000

0.00

71.000

DAY 

110.00000

0250 *Traffic Control Management 151.000

3.000

630-00012  
 

84,700.00154.000

1,650.00

154.000

DAY 

550.00000

0251 Barricade (3 M-A) (Temp) MCR 2.000

0.000

630-80335  
 

295.002.000

0.00

2.000

EACH

147.50000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Construction Traffic Sign (Panel Size A) 47.000

0.000

630-80341  
 

1,574.5047.000

0.00

47.000

EACH

33.50000

0260 *Construction Traffic Sign (Panel Size B) 99.000

0.000

630-80342  
 

8,365.5099.000

0.00

99.000

EACH

84.50000

0265 *Construction Traffic Sign (Panel Size C) 22.000

0.000

630-80343  
 

1,859.0022.000

0.00

22.000

EACH

84.50000

0270 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,700.002.000

0.00

2.000

EACH

3,350.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4,500.004.000

0.00

4.000

EACH

1,125.00000

0280 *Drum Channelizing Device 106.000

0.000

630-80360  
 

2,385.00106.000

0.00

106.000

EACH

22.50000

0285 *Traffic Cone 400.000

0.000

630-80380  
 

3,140.00400.000

0.00

400.000

EACH

7.85000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 208,345.670

0.000

700-70018  
 

208,345.67208,345.670

0.00

208,345.670

F A 

1.00000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Asphalt Cement Cost Adjustment 503,744.940

0.000

700-70019  
 

503,744.94503,744.940

0.00

503,744.940

F A 

1.00000

0315 F/A On-The-Job Trainee -2,605.570

0.000

700-70021  
 

-2,605.57-2,605.570

0.00

-2,605.570

HOUR

1.00000

0320 F/A Quality Incentive Payment 393,408.160

0.000

700-70025  
 

393,408.16393,408.160

0.00

393,408.160

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0326 Added Item (Each)/ HMA Coring MCR 41.000

0.000

900-00007  
 

3,788.4041.000

0.00

41.000

EACH

92.40000

CAT 12,070,580.941,650.0012,070,580.94CURRENT AMT0200 $ $ $

CAT NO0301 D-16-I 

0335 *Removal of Asphalt Mat (Planing) (Special) 796.000

0.000

202-00246  
 

15,920.00796.000

0.00

796.000

SY  

20.00000

0340 *Removal of Bridge Railing 220.000

0.000

202-00425  
 

1,870.00220.000

0.00

220.000

LF  

8.50000

0345 *Removal of Portions of Present Structure (Class 2) 36.000

0.000

202-00453  
 

9,000.0036.000

0.00

36.000

SY  

250.00000

0350 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 110.000

0.000

403-34751  
 

17,600.00110.000

0.00

110.000

TON 

160.00000
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PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0301 D-16-I 

0360 *Waterproofing (Membrane) 684.000

0.000

515-00120  
 

12,996.00684.000

0.00

684.000

SY  

19.00000

0365 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

30,000.00120.000

0.00

120.000

LF  

250.00000

0370 *Sawing and Sealing Bridge Joint 120.000

0.000

518-03000  
 

3,090.00120.000

0.00

120.000

LF  

25.75000

0375 *Concrete Class D (Bridge) (Special) 3.000

0.000

601-03041  
 

8,040.003.000

0.00

3.000

CY  

2,680.00000

0380 *Galvanic Anodes 76.000

0.000

601-51005  
 

3,420.0076.000

0.00

76.000

EACH

45.00000

0385 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

4.50000

0390 *Bridge Rail Type 10R 220.000

0.000

606-11010  
 

28,600.00220.000

0.00

220.000

LF  

130.00000

CAT 130,536.000.00130,536.00CURRENT AMT0301 $ $ $

CAT NO0302 D-16-N 

0395 *Removal of Asphalt Mat (Planing) (Special) 329.000

0.000

202-00246  
 

6,580.00329.000

0.00

329.000

SY  

20.00000

0400 *Removal of Bridge Railing 286.000

0.000

202-00425  
 

2,431.00286.000

0.00

286.000

LF  

8.50000

0405 *Removal of Portions of Present Structure (Class 2) 12.000

0.000

202-00453  
 

3,000.0012.000

0.00

12.000

SY  

250.00000



CONTID: C19705         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19705-BID    ESTIMATE RUN 11/10/2017

PROJECT: STA119A-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0302 D-16-N 

0410 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

390.00000

0415 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 96.000

0.000

403-34751  
 

15,360.0096.000

0.00

96.000

TON 

160.00000

0420 *Waterproofing (Membrane) 442.000

0.000

515-00120  
 

8,398.00442.000

0.00

442.000

SY  

19.00000

0425 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

30,000.00120.000

0.00

120.000

LF  

250.00000

0430 *Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

2,060.0080.000

0.00

80.000

LF  

25.75000

0435 *Concrete Class D (Bridge) (Special) 1.000

0.000

601-03041  
 

2,680.001.000

0.00

1.000

CY  

2,680.00000

0440 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

115.00000

0445 *Galvanic Anodes 49.000

0.000

601-51005  
 

2,205.0049.000

0.00

49.000

EACH

45.00000

0450 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

4.50000

0455 *Bridge Rail Type 10R 286.000

0.000

606-11010  
 

37,180.00286.000

0.00

286.000

LF  

130.00000

CAT 109,894.000.00109,894.00CURRENT AMT0302 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:19

CUMULATIVE
AMOUNT

CAT NO0303 D-16-AU 

0460 *Removal of Asphalt Mat (Planing) (Special) 601.000

0.000

202-00246  
 

12,020.00601.000

0.00

601.000

SY  

20.00000

0465 *Removal of Bridge Railing 288.000

0.000

202-00425  
 

2,448.00288.000

0.00

288.000

LF  

8.50000

0470 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 66.150

0.000

403-34751  
 

10,584.0066.150

0.00

66.150

TON 

160.00000

0475 *Sawing and Sealing Bridge Joint 110.000

0.000

518-03000  
 

2,832.50110.000

0.00

110.000

LF  

25.75000

0480 *Bridge Rail Type 10R 288.000

0.000

606-11010  
 

37,440.00288.000

0.00

288.000

LF  

130.00000

CAT 65,324.500.0065,324.50CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 37,000.000.0037,000.00CURRENT AMT0400 $ $ $

$12,413,335.441,650.00$12,413,335.44$CURRENT AMTPROJECT TOTAL


